
REPORT NUMBER 2007-108, NOVEMBER 2007

Department of Water Resources’ response as of December 2007

The Joint Legislative Audit Committee (audit committee) requested 
that the Bureau of State Audits review the Department of Water 
Resources’ (Water Resources) administration of the Flood Protection 
Corridor Program (flood protection program). California’s voters 
created the flood protection program by approving the Safe Drinking 
Water, Clean Water, Watershed Protection and Flood Protection 
Bond Act (Proposition 13) in March 2000. With an initial funding 
of $70 million, of which $57 million was available for projects, 
the program aims to increase flood protection, agricultural land 
preservation, and wildlife habitat protection throughout the State by 
taking various actions, such as acquiring real property interests and 
setting back and strengthening existing levees. The audit committee 
asked us to review and evaluate Water Resources’ processes for 
selecting projects under the flood protection program. We were 
also asked to assess Water Resources’ policies and procedures for 
monitoring projects and its fiscal controls over payments to grantees. 
In addition, the audit committee asked us to assess how Water 
Resources holds grantees accountable to the terms of their grant 
agreements and to determine whether it has properly reported on 
project status.

In November 2006 California’s voters approved two propositions—the 
Safe Drinking Water, Water Quality and Supply, Flood Control, 
River and Coastal Protection Bond Act of 2006 (Proposition 84) and 
the Disaster Preparedness and Flood Prevention Bond Act of 2006 
(Proposition 1E)—that will provide Water Resources an additional 
$330 million for similar flood protection projects.

Finding #1: Water Resources selected projects using poorly defined 
criteria and made funding decisions based on incomplete information.

Decisions made by Water Resources to award first $28 million and 
then $29.1 million more in local grants were based on poorly defined 
selection criteria and incomplete information. Water Resources awarded 
the initial $28 million to five projects without a scoring process to 
consistently compare the benefits in flood protection, agricultural land 
conservation, and wildlife habitat protection specified in each project 
proposal. Although Water Resources had developed a scoring tool for 
this purpose, it chose not to use the tool based on the advice of its legal 
counsel. As a result, it is unclear why the five projects Water Resources 
chose to fund were better investments of Proposition 13 funds from the 
flood protection program than the six projects it rejected. Most notably, 
the flood protection program’s highest priced grant, the purchase of 
Staten Island at a cost of $17.6 million, has yet to result in a tangible 
flood protection project. 

Department of Water Resources
Its Administration of Grants Under the Flood Protection 
Corridor Program Needs Improvement

Audit Highlights . . .

Our review of the Department of 
Water Resources’ (Water Resources) 
administration of the Flood Protection 
Corridor Program revealed that:

When Water Resources awarded »»
$28 million for grants in 2001, it based 
the decisions on a weak selection process 
with poorly defined selection criteria.

It is unclear whether the highest priced »»
grant, the acquisition of Staten Island, 
will result in a tangible flood protection 
project in return for the $17.6 million in 
funds awarded.

Water Resources awarded an additional »»
$29.1 million for grants in 2003 without 
the aid of key information called for in its 
regulations to evaluate potential projects’ 
flood protection benefits.

Water Resources has not enforced »»
many of the monitoring procedures 
it established.

Water Resources has not contacted the »»
city of Santee since March 2004, when 
it disbursed the final $3.65 million 
remaining on a $4.75 million project, 
despite the city’s failure to submit 
required reports.

Water Resources neither resolved its »»
appraisal staff’s concerns nor those of 
the Department of General Services 
that the appraised value of Staten Island 
was too high, and as a result, the State 
potentially paid more than fair market 
value for the property.
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When awarding $29.1 million in a second round of grants, Water Resources did not require applicants 
to submit two key types of information mandated in the flood protection program’s regulations—
hydrologic studies and evidence that owners were willing to sell their properties—for Water Resources 
to evaluate the relative merits of potential projects. Water Resources was also inconsistent when 
deciding whether to approve funding requests for structural and recreational enhancements, like 
pedestrian bridges and bike trails.

To provide consistency in its project selection process and to better justify its future funding decisions 
for the additional $330 million that it will receive from propositions 84 and 1E, we recommended that 
Water Resources select projects in a manner that allows it to justify its funding decisions. One way Water 
Resources could achieve this would be to develop and use a consistent scoring process and use the scores 
as a basis for making funding decisions. We also recommended that Water Resources adhere to the flood 
protection program regulations by requiring applicants to submit hydrologic studies and evidence that 
owners are willing to sell their properties. Finally, Water Resources should develop policies and procedures 
to consistently evaluate whether proposed structural and recreational enhancements conform to the goals 
of the flood protection program and are the most effective use of funds.

Water Resources’ Action: Pending.

The department indicates it will implement a number of actions to improve its evaluation of 
proposed projects. Specifically, the department will use its existing scoring process for competitive 
grants to evaluate direct expenditure grants until it develops a new scoring process for direct 
expenditure grants. Further, the department states that it will require hydrologic studies either with 
a grantee’s application or early in the project scope of work and provide for early termination of the 
project if the hydrologic study does not support the hydrologic benefits anticipated in the project 
application. For projects involving land acquisitions, the department now requires a willing seller 
letter as part of the project application and projects will not be scored without this letter. Finally, 
the department is developing criteria for evaluating scope changes and procedures for evaluating 
whether a proposed project’s structural and recreational enhancements conform to the goals of the 
flood protection program. The department is incorporating these actions into its funding decisions 
for propositions 84 and 1E and expects to implement them by May 2008.

Finding #2: Water Resources has not adequately monitored projects.

Although Water Resources has established a monitoring approach that would be effective if enforced, it 
did not always follow good monitoring practices. Progress reports for nine of 12 projects we reviewed 
failed to discuss schedule and budget status, did not include records of project expenditures to support 
costs incurred, and did not report on any key issues affecting timely project completion. This lack 
of critical information has compromised Water Resources’ ability to effectively monitor these flood 
protection program projects.

Further undermining the inadequate progress reports received was Water Resources’ inability to 
meet its goal of regularly visiting project sites to monitor progress, inconsistent documentation of 
communication with grantees, and inadequate tracking of project expenditures against their budgets. 
Additionally, Water Resources chose not to withhold a percentage of each progress payment to 
grantees to ensure project completion, which may have contributed to the delays that most projects 
have encountered. Water Resources claims that staff turnover, staff redirection, vacancies caused by 
the hiring freeze, and travel restrictions due to budget restrictions contribute to these monitoring 
weaknesses, but its lack of formal procedures to guide staff also likely contributed to its inconsistent 
monitoring approach. 

To effectively monitor projects, we recommended that Water Resources develop policies and 
procedures to ensure that it receives sufficiently detailed and complete progress reports from grantees; 
communicates to staff its expectations for conducting and documenting site visits; develops a process to 
consistently record communication with grantees; and accurately track and monitor funds disbursed 
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to grantees. To help ensure projects are completed timely and in accordance with the grant agreements, 
Water Resources should withhold a percentage of payments to a grantee when appropriate and release 
the funds only after it is satisfied that the project is reasonably complete.

Water Resources’ Action: Partial corrective action taken.

The department reports it will take several actions to improve its monitoring of projects. For 
example, it indicates that grantees’ progress reports are now required to contain a description 
of actions taken since the previous report, key issues to resolve, whether the project remains 
on budget and on schedule, and also include supporting expenditure records. In regards to site 
visits, the department states it now uses a standardized site visit form and is developing a policy 
manual to describe program expectations, prescribed staff activities during site visits, and expected 
communication with grantees. Further, the department indicates hiring an analyst who will be 
responsible for ensuring that project budget-tracking sheets are accurate and kept up to date. 
Finally, the department states that it will not withhold payments for projects that are on track and 
where doing so would not further the program’s objectives. However, the department indicates the 
new policy manual, which it expects to complete by May 2008, will address when it is appropriate 
to withhold payments from grantees.

Finding #3: Water Resources failed to adequately monitor the $5 million project with the city of Santee.

Even though Water Resources executed what appears to be a strong letter of agreement with the 
city of Santee, its efforts to enforce the fiscal and reporting provisions governing the project were 
minimal. Proposition 13 specifically earmarked $5 million to Santee for flood protection of its streets 
and highways, of which Water Resources withheld $250,000 for its administrative costs. We found 
that Water Resources had not contacted the city of Santee since March 2004, when it disbursed the 
remaining $3.65 million to the city. Although Water Resources’ agreement with Santee required the 
city to submit semiannual progress reports detailing the project’s progress and expenditures, we noted 
that Santee had submitted only two progress reports to Water Resources since November 2000, when 
the agreement between them was executed. Water Resources issued a letter in March 2004 asking the 
city to provide an accounting of its spending, but did not follow up or take any further action when 
it did not receive the requested information. Additionally, Water Resources has not received from 
Santee an audit report with an accounting of how the $4.75 million disbursed to the city was spent 
or a final inspection report by a registered civil engineer, even though they are required in the letter 
of agreement. Our inquiry of Santee resulted in obtaining expenditure records that were not always 
consistent with the invoices the city had previously submitted to Water Resources for payment. 

We recommended that Water Resources follow up with Santee to determine how the city spent its 
allocated funds. Additionally, because Water Resources has not spent most of the $250,000 withheld for 
its administrative costs, it should release these funds to the city only after Santee demonstrates it can 
use the funds for flood protection purposes, provides an audit report with an accounting of how the city 
used the $4.75 million previously disbursed, and submits a final inspection report by a registered civil 
engineer as the letter of agreement with Santee requires.

Water Resources’ Action: Pending.

The department indicates that the manager of the flood protection program has contacted 
Santee to arrange a site visit and to obtain the requested accounting and engineering reports by 
April 1, 2008.
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Finding #4: Water Resources needs to develop a process for reporting future costs of the flood 
protection program.

Although Water Resources has informally reported project status in the past, it lacks an adequate 
internal reporting process on the flood protection program. Because the flood protection program 
will administer additional grants and projects with the $330 million it will receive from propositions 
84 and 1E, Water Resources will need to develop processes to report to the Legislature and the 
Department of Finance to comply with the State General Obligation Bond Law and a January 2007 
executive order from the governor that directs agencies to exhibit greater accountability over 
expenditures financed by bonds.

To comply with reporting requirements for projects it funds with propositions 84 and 1E, and to ensure 
that its management is kept apprised of key issues, we recommended that Water Resources develop 
a process for reporting project status. This process should include regular reporting of each project’s 
budget and costs, progress in meeting the goals and time schedules of the grant agreement, and any key 
events affecting the project.

Water Resources’ Action: Pending.

To improve project management, the department indicates it has implemented a software package 
for use on propositions 84 and 1E projects. It states that the software has an automated reporting 
capability and that department management will receive reports at least quarterly. However, the 
automated reporting capability of the software is still under development because the department 
has not yet selected projects for funding under propositions 84 or 1E. The department anticipates 
that reporting will take place at the end of each quarter and that the reports will include a variety of 
information on projects including issues that may affect project deliverables or schedule.

Finding #5: Although it is not legally required to do so, Water Resources has voluntarily chosen to seek 
General Services’ advice on some land acquisition grants.

Water Resources is not legally required to obtain the advice of the Department of General Services 
(General Services) on appraisals for land acquisitions unless it is taking title to property valued at 
$150,000 or more. Nevertheless, on several occasions Water Resources did seek General Services’ 
advice but did not always heed it, potentially resulting in overpaying for land. In the case of 
the acquisition of Staten Island, Water Resources did not resolve the concerns noted by its staff 
or General Services that the appraised value of the land was too high. Specifically, both its staff and 
General Services noted problems with the appraisal for Staten Island, which General Services noted at 
that time could be a basis for negotiating a lower overall value for the island. 

To avoid paying more than fair market value for properties, we recommended that before disbursing 
funds, Water Resources take steps to ensure that it resolves concerns about the quality of appraisals 
raised by its staff, and General Services, when its advice is sought.

Water Resources’ Action: Pending.

The department indicates that all appraisals are reviewed by its land and right-of-way staff or sent 
to General Services for review. It states that if department staff has concerns or a different opinion 
than General Services’ staff, the conflicting opinions will now be elevated to upper management of 
the department for resolution. The department indicates the new policy manual, which it expects to 
complete by May 2008, will include the policy for resolving conflicting opinions on appraisals.
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